

Project Schedule



Project Advisory Team Meeting



Public Workshop



Presentation

2017

2018

JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY

Kick-Off: Project Advisory Team Meeting

TASK 2: DATA COLLECTION

TASK 3: EXISTING CONDITIONS

Task 3.1 + 3.2: Historical Safety Review and Existing Operations

Task 3.3: Issues and Opportunities Identification

Project Advisory Team Meeting

Submit DRAFT Existing Conditions Report

TPO/PAT Review

Submit **FINAL** Existing Conditions Report

Public Workshop

TASK 4: FUTURE CONDITIONS ASSESSMENT

Task 4.1: Determination of Future Growth Rate

Project Advisory Team Meeting

Task 4.2 - 4.4: Future Volume Development, Future No-Build Operational Analysis, Road Diet Feasibility Analysis

Submit DRAFT Future Conditions Report

TPO/PAT Review

Submit **FINAL** Future Conditions Report

TASK 5: ALTERNATIVES ANALYSIS

Task 5.1: Development of Initial Roadway Alternatives

Task 5.2 + 5.3: Drainage and Impacted Utilities Assessment

Project Advisory Team Meeting

Public Workshop

Task 5.4: Alternatives Analysis

Project Advisory Team Meeting

Task 5.5: Select Preferred Alternative

Task 5.6: Development of Roadway Concept

Task 5.7: Preliminary Construction Cost Estimates

Project Advisory Team Meeting

Public Workshop

SCTPO TAC/CAC Presentation

SCTPO Board Meeting Presentation

Submit DRAFT Corridor Alternatives & Strategies Report

TPO/PAT Review

Submit **FINAL** Corridor Alternatives & Strategies Report